

FOX ON THE FAIRWAY

Rehearsal Schedule

(ALL rehearsals are at Memorial unless otherwise indicated)

July 29 7:00 p.m. Auditions
July 30 7:00 p.m. Auditions
Aug. 4 6:00 p.m. Read Through at home of John and Diann (food provided)
Aug. 6 6:30 p.m. Block Act 1, pgs. 9 -33
Aug. 8 6:30 p.m. Block Act 1, pgs. 34 -55
Aug. 10 9:00 a.m. Act 1, pgs. 9 -33
Aug. 12 6:30 p.m. pgs. 34 -55
Aug. 13 6:30 p.m. Block Act 2, pgs. 57-76
Aug. 15 6:30 p.m. Block Act 2, pgs. 77-94
Aug. 17 9:00 a.m. Act 1 at Signet (read through to work on timing)
Aug. 19 6:30 p.m. Act 2, pgs. 57-76
Aug. 20 6:30 p.m. Act 2, pgs. 77-94
Aug. 22 6:30 p.m. Act 1
Aug. 24 9:00 a.m. Act 2 at Root (read through to work on timing)
Aug. 26 6:30 p.m. Act 2
Aug. 27 6:30 p.m. Act 1
Aug. 28 6:30 p.m. Act 1 (OFF BOOK)
Aug. 29 6:30 p.m. Act 2 (OFF BOOK)
Aug. 31 9:00 a.m. Starbucks (Act 1)
Sept. 2 6:30 p.m. Act 1 (OFF BOOK – REALLY – BE OFF BOOK!)
Sept. 3 6:30 p.m. Act 2 (OFF BOOK – REALLY – BE OFF BOOK!)
Sept. 4 6:30 p.m. work on rough spots and END OF SHOW
Sept. 7 9:00 a.m. at Signet or Root (Act 2)
Sept. 9 6:30 p.m. Act 1 and END OF SHOW
Sept. 10 6:30 p.m. Act 1 and END OF SHOW
Sept. 12 6:30 p.m. Rough spots and END OF SHOW
Sept. 14 9:00 a.m. FULL RUN
Sept. 16 6:30 p.m. FULL RUN
Sept. 17 6:30 p.m. FULL RUN
Sept. 18 6:30 p.m. FULL RUN
Sept. 19 6:30 p.m. FULL RUN
Sept. 21 9:00 a.m. FULL RUN (may cancel)
Sept. 23 6:30 p.m. FULL RUN
Sept. 24 6:30 p.m. FULL RUN
Sept. 25 6:30 p.m. FULL RUN
Sept. 26 SHOW TIME – call is 6:00 p.m.
Sept. 27 SHOW TIME – call is 6:00 p.m.
Sept. 28 SHOW TIME – call is 6:00 p.m.
Sept. 29 SHOW TIME – call is 12:30 p.m.

SPECIAL EVENTS AS OF NOW

Sept. 20 7:00 p.m. Teaser at Crestwood
Sept. 24 12:00 p.m. Noon Rotary
Sept. 25 7:00 a.m. Sunrise Rotary